2010 RAB Action Items

Item No.	Action Item	Requester	Date Requested	Action taken	Responsible party	Target completion date	Status	Completion date
1	Post funding documents on Web site	Boyd Dansie, Sandra Steele	2/25/2010	Robert Price provided funding documents and they were made available to RAB members on the Web site	Robert Price	3/12/2010	Complete	3/3/2010
2	Post stand-alone copy of After Action Report on Web site	Boyd Dansie	2/25/2010	Robert Price provided the After Action Report and it was made available to RAB members on the Web site	Robert Price	3/12/2010	Complete	3/10/2010
3	Contact cities and request link from city Web site to Camp Williams RAB Web site	Rod Flanigan	2/25/2010	Melissa Porter emailed all City RAB representatives and requested that city Web sites post a link to the Camp Williams RAB Web Site	Melissa Porter	3/4/2010	Complete	3/5/2010
4	Brief the Bluffdale city council about the MMRP investigation and field work.	Rod Flanigan	5/12/2010	Robert Price attended the Bluffdale city council meeting on June 22, 2010 and provided the requested information.	Robert Price	6/22/2010	Complete	6/22/2010
5	Provide UXO 101 power point training to RAB members.	Robert Price	5/12/2010	Melissa Porter posted the UXO 101 power point presentation on the RAB Web site.	Melissa Porter	8/18/2010	Complete	6/30/2010
6	Follow-up with CMC (Gravel company near Wood Hollow) to see if they are interested in having a representative on the RAB	Rod Flanigan	5/12/2010	CMC has declined participation on the RAB but has asked to be kept informed of the investigation. Parsons has been and will continue to be in contact with CMC.	Melissa Porter	8/18/2010	Complete	8/2/2010
7	Post updated Installation Action Plan on the Web site	Robert Price	5/12/2010	The UTNG is awaiting signatures on the updated Installation Action Plan.	Melissa Porter	Open	Open	